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Subject: Decision Letter-Buy America & Procurement Investigation 

Dear Ms. Alexander: 

1200 New Jersey Avenue S.E. 
WashinQton DC 20590 

In accordance with the authority to "have access to and the right to examine and inspect 
all records, documents, and papers, including contracts, related to a project for which a 
grant is made,"! and the investigation procedures of 49 C.F.R. § 661.15, this letter, along 
with the enclosed Report of Investigation, comprises the decision of the Feder~l Transit 
Administration (FT A) in the above-captioned Investigation. 

FTA initiated the investigation on April 23, 2010, after learning that the Metropolitan 
Transit Authority of Harris County (Houston METRO or METRO) entered into a 
contract with Construcciones y Auxiliar de Ferrocarriles (CAF) to produce two pilot 
Light Rail Vehicles (LR V s) in Spain. CAF intended to use the pilot LR V s as guides for 
producing at least 103 LRVs for three federally funded projects. The amount of Federal 
funding METRO expected to use for the LRVs was approximately $205 million. FTA 
Buy America rules prohibit the purchase of LRVs that are produced outside of the United 
States, thus, FT A was concerned that the separate contract for the pilot LRV s may have 
been a violation of FT A's Buy America requirements. 

Although FTA started the investigation based solely on concerns about METRO's 
compliance with the Buy America requirements, the investigation soon grew to include 
concerns about METRO's LRV procurement. FTA expanded the scope after receiving a 
letter from LRV manufacturer Alstom Transportation, Inc. (Alstom) on June 1,2010, in 
which Alstom identified irregularities with METRO's procurement process. FTA staff 
confirmed these irregularities as it reviewed documents provided by METRO. 

As you know, FT A's investigation procedures placed the burden on Houston METRO to 
demonstrate compliance with Federal rules. To this end, over the course of several 
months and through several formal and informal requests, FTA asked METRO for 

1 49 U.S.C. § 5325(g). 
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written answers and copies of any and all communications and documents relating to the 
investigation.  METRO cooperated with FTA’s requests, but its responses were sporadic 
and incomplete at times.  Ultimately, METRO provided FTA with approximately 14.2 
Gigabytes of information, including hundreds of documents and thousands of e-mail 
messages relating to the LRV procurement, and an Affidavit signed by METRO’s Acting 
General Manager George Greanias affirming that METRO had, in fact, sent FTA a full 
and complete record.     
 
After a thorough review of the information provided to FTA by Houston METRO, and 
for the reasons summarized below and described the enclosed Report of Investigation, I 
have found substantial violations of FTA’s procurement and Buy America rules.   
 
FTA’s investigation found the following violations of FTA’s Buy America requirements: 
 

 METRO told offerors that Buy America did not apply to its LRV procurement;  
 

 METRO rated CAF’s proposal as complying with Buy America despite CAF’s 
stated intent to produce pilot LRVs in Spain; and  
 

 METRO and CAF entered into a subsequent, sole-source contract for the express 
purpose of producing pilot LRVs in Spain. 

 
In addition to finding the Buy America violations listed above, FTA learned that METRO 
also failed to follow Federal procurement rules requiring full and open competition:  

 
 METRO  negotiated with one offeror, CAF, to the exclusion of all others;  

 
 METRO misled manufacturers competing against CAF by stating that it was 

“still in the evaluation state” and would inform them “when the evaluation was 
completed” even though it had instructed its Facility Provider to enter into a 
contract with CAF;  
 

 METRO allowed CAF to continue revising its price while refusing to allow other 
offerors the opportunity to present their best and final prices;   
 

 METRO did not follow the procurement  processes outlined in FTA guidance and 
in METRO’s own Procurement Manual;  
 

 METRO withheld evaluation criteria and information regarding the weight of 
evaluation criteria from the offerors; and  
 

 METRO did not perform a valid best value analysis before selecting CAF. 
 
The enclosed Report of Investigation, incorporated herein by reference, set forth a 
complete description of FTA’s investigation procedures and a detailed analysis of the 
violations committed by Houston METRO. 
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It bears emphasis that METRO committed these violations despite receiving at least five 
written warnings from FTA about the importance of following Buy America and 
Procurement rules when procuring LRVs for federally funded projects.  The following is 
a summary of various correspondences between FTA and METRO that included such 
warnings: 
 

December 2007:  FTA informed METRO that, “FTA cannot financially 
participate in vehicle procurements, nor can such 
procurements be eligible for federal reimbursement under a 
potential FFGA . . . when the procurement departs from 
Federal procurement rules, including Buy America.” 

 
February 2008:  FTA told METRO that, “all projects funded by FTA are 

subject to Buy America . . . [and] to the extent that the 
scope of work under an FFGA [Full Funding Grant 
Agreement] for either the North or Southeast Corridor 
projects would include LRVs . . . Houston METRO would 
have to comply with Buy America and all other applicable 
Federal cross-cutting requirements.” 

 
March 2008:  FTA outlined several issues that could affect the progress 

of METRO’s North and Southeast Corridor projects and 
explained, specifically, that METRO’s LRV procurement 
must comply with the Buy America requirements. 

 
April 2008: FTA approved METRO’s plan for “cure[ing] deficiencies 

in the original RFP (Request for Proposals) by issuing an 
addendum informing suppliers that this procurement will 
be subject to all Federal procurement requirements, 
including but not limited to Buy America.” 

 
March 2009: FTA denied METRO’s request for a Buy America waiver 

for the two pilot LRVs, stating that, “any grant of a Buy 
America waiver after CAF has certified compliance would 
prejudice other manufacturers that submitted offers or 
proposals to METRO.” 

 
As a consequence for failing to heed these warnings and for violating Federal Buy 
America and procurement rules, the Chairman of METRO’s Board of Directors and 
METRO’s Acting General Manager will soon receive a letter from FTA Administrator 
Peter M. Rogoff outlining the actions METRO must take to bring its LRV procurement 
into compliance with FTA’s rules.  The failure to properly correct these violations will 
result in a withdrawal of $64 million in Federal funding through the American Recovery 
and Reinvestment Act of 2009, and the ineligibility for Full Funding Grant Agreements 
for the North and Southeast Corridor projects.  
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If you have questions about this decision, feel free to contact J ayme L. Blakesley at 
jayme.blakesley@dot.gov or (202) 366-0304. 

Dorval R. Carter, Jr. 
Chief Counsel 

Page 4 of 4 


	Scan001 (20).pdf
	Carter to Alexander _DRAFT_ 2010-09-03.pdf
	Scan001 (19).pdf

